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Introduction

Jeff Couch — Integration Engineer
e Florida DOH & Partners 6 years

e Enterprise Solutions — Enterprise Integration Broker
evaluation, procurement and implementation

« Analysis, Development and Project Management

* Projects: ELR, LIMS integration interfaces, HIPAA,
CDC Smallpox Vaccination Interface, Statewide
Secure File Transport.




Introduction

Janet Firestone — Data Administrator
* Florida DOH — 6+ years

» Enterprise Solutions — Creation of the FOH
Integration

« Competency Center, Meta-Data repository, and
Data Administration

* Projects - System design for Merlin, ADAP, Sexual
Violence Registry, ELR, HIPAA, Integrated Health
Information Systems (IHIS)




Presentation

The purpose of this presentation:

1.

2.
3.

Provide a high-level overview of a Private
Laboratory Interface Project

Step-by-step Roadmap

Describe the Problems and Risks involved with
External Lab Interfaces

Lessons Learned: Solutions and Risk Mitigation
Strategies

Room For Improvement
Discussion / Collaboration / Q & A




Our Environment

Enterprise Integration Broker
Quovadx Platform V Integrator
¢ Version 5.3

Development Environment
¢  Sun V880 Dual processors & 4GB memory

Production Environment
High Availability Sun Cluster
¢  Two-Node Sun 6800 Quad processors & 8GB Memory

Version Control and Release Management
¢  SVN (predecessor to CVS)




The Project

Reportable Disease Surveillance Reporting
Integrated Regional Laboratories

¢ 67 Reportable Disease

¢ HL723.1

Department of Health Surveillance Programs
Bureau of Epidemiology

¢ SQL Server Reportable Results Structure
Bureau of STD

¢  SQL Server Reportable Results Structure
Bureau of HIV/AIDS

¢ SQL Server Reportable Results Structure
Bureau of TB

¢« TBD




The Interface
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Roadmap

Project Initiation
Connectivity & Messaging
Analysis
Coding and Vocabulary
Result Structure Definition
Result Routing
Development
Testing
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Problems and Risks

Funding and Resource Issues
Managing Users Expectations
Coding Systems and Vocabulary
Matching Reportable Requirements
Result Routing by Stakeholder
Differences in Result Structures
Paper Cut-Off Decision
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| essons Learned

Resource Coordination and Timing
Get Hard Copy Results Up Front

ELR Should be Win-Win

Data Quality Review and Management
Early Stakeholder Commitment
ldentify Result Data Structures
Coordinated Program Sign-off




g bk D=

Room for Improvement

Standard Codeset and Vocabulary
Utilize Vocabulary/Codeset Tool
Coordinated and Scripted Testing
Automated Regression Testing

Complete Expected Results and Codeset
Documentation




Discussion/ Q & A
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Need More Info ?

¢ Call us

s Jeff Couch
o 850-245-4444 x3245

s Janet Firestone
o 850-245-4254




